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WORK SESSION: 
The Board of Supervisors (BOS) of East Bradford Township, Chester, County, PA held a special meeting 
on May 30, 2013, 12:00 P.M. in the McCardle Meeting Room (Conference Room) of the Township 
Building, 666 Copeland School Road, West Chester and County of Chester, PA 19380-1822. 
Public Notice of this special meeting of the East Bradford Township Board of Supervisors published in the 
Daily Local News 05-24-13. 
 
Supervisors present:  
  Vincent M. Pompo, Esq., Chair  
  Dr. Thomas A. Egan, Vice Chair  
  John D. Snook, Supervisor 
Supervisors not present: All present 
 
Staff / Professionals in attendance:  

Township Manager Michael P. Lynch 
Township Engineer Mark J. Lucas Township 
Codes Enforcement Officer Brenden L. Beaumont 
Public Works Foreman John P. Carroll 

Not in attendance: 
  Assistant Manager Amanda M. Cantlin  
  Township Services Coordinator Tenley F. Adams  
  Township Solicitor – Unruh, Turner, Burke & Frees 
 
Others / Citizens / Residents in Attendance (and those noted below in the body of the Minutes): 
   Tom Masano, AIA and George Gibson – Masano Architect Group 
  There were no Township residents or other citizens in attendance. 
  Chair Pompo noted he (and the Twp Mgr) extended an invitation to EAC member David Williams 
to attend this public meeting to participate in the discussion and to address questions / issues to the BOS 
that he inquired of others. 
 
The special meeting commenced at approximately 12:07 P.M. 
The purpose of this special meeting was to discuss planning and design of a proposed Public Works 
Department new storage facility.  
The public notice provides for discussion of other business at this meeting. 
 
Public Notice of the meeting was published in the Daily Local News, 05-24-13, posted on the Township 
web site www.eastbradford.org and posted at the Township Building. 
 

EAST BRADFORD TOWNSHIP BOARD OF SUPERVISORS 

Thursday, May 30, 2013 12:00 P.M. 

Special Meeting Agenda 
 

Public Comment: Discretion of BOS 
None offered / received at this time. 

 

Executive Session:  Discretion of BOS -- Real Estate / Legal / Personnel 
The Board of Supervisors did not convene an Executive Session during this work session. 
   

Discussion / Briefing Items:  
A. Proposed Public Works Department New Storage Facility – planning & design review 
Twp Staff – Mark Lucas, Twp Engineer and John Carroll, PW Foreman – Project Managers, presented 
updated Staff recommendations and cost comparison between a wood structure and steel structure 
prepared with the assistance of the Masano Architect Group. 
 
Dr. Egan inquired as to the expected useful life of the two building design options under review – Pre-
fabricated (wood) Pole Building System and Pre-fabricated Steel Building System. Mr. Gibson indicated a 
useful life of 30 years for the wood structure and a useful life of 60 years for the steel structure. 
Dr. Egan indicated a total cost of ownership (maintenance, operating costs…) is warranted to make an 
informed decision and with regard to the estimated $177,000 cost differential of the steel design over the 
wood pole building design.  Chair Pompo commented that there is general agreement that the steel 
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structure is a better building but the additional cost may not be warranted.  It was agreed that total cost of 
ownership estimates needs to be provided. 
 
Mr. Carroll referred the BOS to a prepared summary of the PW Building Cost (estimate) Breakdown. The 
Minimum Building specified by the Township and Masano Architect Group (MAG) is $975,689 including 
the wood structure design (7,538 sq. ft.) and inclusive of wash bay equipment, emergency generator and 
shop equipment / furnishings fit-out).  It was suggested that it might be more cost effective to remove the 
shop equipment / furnishings fit-out estimated expenses ($27,500) from the bid specification and expense 
these costs directly from the Capital Fund. 
 
Mr. Carroll next referred the BOS to a prepared summary of Upgrades for consideration whether or not to 
include in the bid specifications.  
Steel Structure – Mr. Masano indicated this upgrade would require a distinct bid document from the wood 
structure bid spec. 
Cupolas – The BOS agreed to keep in the bid spec. 
Mezzanine – this upgrade would not be part of a wood structure spec (only steel). 
Landscaping – The BOS agreed this item should not be included in the bid spec, that Township PW’s 
Dept. can perform the work and in accordance with Township ordinances. 
Brick Exterior – The BOS agreed to include in the bid spec as two distinct options -1) real brick for the 
office / employee portion (2 elevations) and, 2) real brick on the garage area front elevation columns. 
Retaining Wall – The BOS agreed to delete this item from the bid spec. 
Site Work by PWD – Tom Masano indicated the decision to include this item or not should occur before 
the bid document is prepared.  Upon inquiry, Mr. Carroll discussed the estimated time and PW Staff 
resource required and relative to the current Department obligations.  Concerns related to complications 
of coordination and liability also were discussed. 
The BOS agreed to include the site work (including the stormwater management facility design and 
construction) in the bid document (i.e., PWD not performing site work) but to remove the final paving from 
the bid specification with the understanding that the PWD could perform the final paving of the new facility 
area but also recognizing that the entire Township Campus is in need of repaving (parking lot, driveway 
and existing PW yard). 
 
The BOS next discussed the status of the Architectural Services Agreement with MAG.  It was requested 
that Mr. Masano prepare a memorandum indicating the services completed to date (as referenced in the 
Agreement), additional work completed to date outside the scope of the Agreement, and the cost to 
prepare a bid document package for the steel design structure.  In addition MAG is to prepare a cost of 
ownership estimate in consideration of the indicated useful life of structure estimates provided at this 
meeting (30 years for wood vs. 60 years for steel). 
Mr. Masano indicated he could provide this information to the BOS by next Wednesday 06-05-13 for 
discussion at the BOS 06-06-13 Work Session. 
 
Chair Pompo requested Mr. Lynch contact Michael Wolf – Boenning & Scattergood – with regard to the 
anticipated 2013 Bond Issue to confirm term and interest rates (including cost per $100K / month) to 
assist in the consideration of the wood structure vs. the steel structure upgrade cost. 
 

Other Business: 
None discussed.  
 
  On motion of Mr. Snook, seconded by Dr. Egan the meeting was adjourned at approximately 
01:30 P.M.     
 
Michael P. Lynch, Township Manager / Secretary-Treasurer 


